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Accomplishments at Washington’' s Headquarters:

a.The north roof slope slate shingles of the Train Station are 100% compl ete.
b.Both headwalls for steam bridge path are 100% covered in stone.
c.Grading is 100% complete for the new pathway.

d.The asphalt for the new pathway is 90% complete and will be finished by Friday December
15, 2006.

e.Final site restoration of the upper parking lot is 70% compl ete.

Accomplishments Inner Line Drive:

a.Cleaned 2600 lineal feet of road material from the Historic Hand Laid Stone Gutters and
reset damaged or missing stones.

Work Plan for week of December 4th through December 8th 2006

Washington’s Headquarters:

a. Continue date shingle installation on the south slope of the Train Station roof.
b. Compl ete the asphalt work on the new pathway.
c. Continue the historic landscape site renovation.

Inner Line Drive:

a.Continue with the hand laying of replacement stones on West Inner Line Drive

b.Continue cleaning of the Historic Hand Laid Stone guitters.



West Inner Linealong with Inner Line Spur will remain closed. Do to unsafe
conditions.

Beginning Monday 23 November 2006 Inner Line Drive will be CLOSED and will
remain closed until the gutter work isfinished and the road surface has been milled
down. The closurewill be from theinter section of Valley Forge Road (RT 23) to Gulph
Road thisincludesInner Line Spur Road, and from Gulph Road to Artillery Park
Picnic Area. Thereason for thisclosureisthat in many placesalong thelnner Line
wherethe Gutter s have been cleaned thereisasmuch asa 6” drop off from the road
surfaceto the gutter. Thisdrop off presents a safety hazard to vehicles. Inner line will
also be closed to pedestrians as well as bicycle traffic. The machinery that isbeing used
presents a hazard to visitors.

Orchard Lane:

Blair House: Completed the exterior painting of the exterior surfaces. A new roof has been
installed.

Other exterior repairs and Painting will continue on Monday December 11, 2006 weather
permitting.

Midgley House:

Lead abatement has almost been completed, New siding installation has started and is 30%
complete. The remaining siding installation will be 100% complete by Friday December 15,
2006



